

Gantt Chart Representation

Project Scheduling Grid

Activity | W1 | W2 | W3 | W4 | W5 | W6 | W7 | W8 | Status

Data Preprocessing | X | X | | | | | Complete

ML Training | | | X | X | | | Complete

Flask App Core | | | | X | X | | Complete

Visualizations | | | | | X | X | | Complete

Testing & SDLC | | | | | X | X | Complete