

Key Project Milestones

Milestone 1: Data Pipeline Sign-Off (Week 2)

Successful compilation of clean raw data, outlier detection, and scaling pipeline. Output: clean_data.csv.

Milestone 2: Model Accuracy Validation (Week 4)

Achieved classifier accuracy > 98% with SVM. Exported joblib models and compiled stats json.

Milestone 3: Core UI Engine Deployment (Week 6)

Completed SPA layout, interactive sliders, database log history, and theme settings.

Milestone 4: PDF Report and CSV Exporter (Week 7)

Successfully generated reports via ReportLab and implemented dynamic client-side CSV downloads.

Milestone 5: SDLC Final restruct (Week 8)

Restructured repository folders, finalized markdown files, and pushed to GitHub.